Special 1% Sales Tax PRECONSTRUCTION Project Status Report
January 2004

PROJECT NAME: Alexander Dr.

TERMINI: Washington Rd. to Riverwatch Pkwy.
CONSULTANT: Cranston, Robertson & Whitehurst
CONCEPT: Widen to 5 lanes and upgrade utilities

LAST 12/31/2003 EST ENG COMPL.: 2005

PROJECT NAME: ARC Drainage Improvements, Phase Il
TERMINI: NW Frontage Rd, + SeeNote

CONSULTANT: W. R. Toole

CONCEPT: Drainage related issues due to erosion & etc
LAST 12/31/2003 EST ENG COMPL: 4/03

PROJECT NAME: ATMS/Augusta Slo Scan/CMS/Radar
TERMINI:

CONSULTANT: Jim Tolson - GDOT Atlanta

CONCEPT: Install cameras @ 12 locations.

LAST 11/26/2003 EST ENG COMPL:

PROJECT NAME: ATMS/Augusta/GDOT Regional TCC
TERMINI:

CONSULTANT: Cathy Bailey - GDOT

CONCEPT:

LAST 12/31/2003 EST ENG COMPL:

PROJECT NAME: ATMS/I-20 Commun/Surv FM SR 388 to SC

TERMINI:

CONSULTANT: Jim Tolson - GDOT Atlanta
CONCEPT:

LAST 11/26/2003 EST ENG COMPL:

EST LET DATE: LR

CPB#: 323-04-296823215 PROJMGR: Davidson
LENGTH: 0.87 miles PROJTYPE: Roadway

DIST: 7 TOTAL EST COST: $2,084,615.00
PRE PLANS: 90%  FINAL PLANS:

BIDS OPENED:

CPB#: 323-04-201823102 PROJMGR: Edwards
LENGTH: PROJTYPE: Drainage
DIST: Var TOTAL EST COST: $84,100.00
PRE PLANS: 100% FINAL PLANS: 98%

EST LET DATE: Mar 04 BIDS OPENED:

CPB#: N/A PROJMGR: GDOT
LENGTH: PROJTYPE:  Traffic
DIST: TOTAL EST COST: $0.00
PRE PLANS: FINAL PLANS:  100%

EST LET DATE: FY 07 BIDS OPENED:

CPB#: N/A PROJMGR: GDOT
LENGTH: PROJTYPE: Traffic
DIST: TOTAL EST COST: $0.00
PRE PLANS: FINAL PLANS:

EST LET DATE: FYO05 BIDS OPENED:

CPB#: N/A PROJMGR: GDOT
LENGTH: PROJTYPE:  Traffic
DIST: TOTAL EST COST: $0.00
PRE PLANS: FINAL PLANS:

EST LET DATE: June 06 BIDS OPENED:
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PROJECT NAME: Augusta Canal Third Level Impvts., Ph. Il CPB#: 326-04-288811014 PROJMGR: Smith
TERMINI: Laney Walker to Twiggs St. (7th St.) LENGTH: N/A PROJTYPE: Roadway
CONSULTANT: Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST COST:  $700,000.00
CONCEPT: Channel improvements/bridge replacements PRE PLANS: FINAL PLANS:
LAST 11/26/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:
PROJECT NAME: Augusta Canal Third Level Impvts., Ph. llI CPB#: 327-04-296812014 PROJMGR: Smith
TERMINI: LENGTH: N/A PROJTYPE: Roadway
CONSULTANT: Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST COST:  $491,506.00
CONCEPT: Channel improvements/bridge replacements PRE PLANS: FINAL PLANS:
LAST 11/26/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:
PROJECT NAME: Augusta Common, Phase 1B CPB#: 327-04-296812009 PROJMGR: Smith
TERMINI: LENGTH: N/A PROJTYPE: Facility
CONSULTANT: Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST COST: $0.00
CONCEPT: Construct Office Building & Restrooms PRE PLANS: FINAL PLANS:
LAST 11/26/2003 EST ENG COMPL: EST LET DATE: Dec 03 BIDS OPENED:
PROJECT NAME: Belair Hills Subdivision Improvements CPB#: 324-04-203824335 PROJMGR: Ladson
TERMINI: Powell Rd & Gordon Intersection LENGTH: N/A PROJTYPE: Drainage
CONSULTANT: W. R. Toole Engineer, Inc. DIST: 3 TOTAL EST COST:  $396,000.00
CONCEPT: Roadway improvements, curb; gutter and sidewalk PRE PLANS: FINAL PLANS:
LAST 12/31/2003 EST ENG COMPL: 11/15/04 EST LET DATE: Jan05 BIDS OPENED:
PROJECT NAME: Belair Road Improvements CPB#: 323-04-201823332 PROJMGR: Ladson
TERMINI: Wrightsboro Rd to Jimmie Dyess Pkwy (New Belair Rd) LENGTH: 1.7 miles PROJTYPE: Roadway
CONSULTANT: Rochester & Associates DIST: 7 TOTAL EST COST: $2,361,000.00
CONCEPT: Widen, add curb, gutter & sidewalk & drg system PRE PLANS: 20%  FINAL PLANS:

LAST 12/31/2003 EST ENG COMPL: 10/18/04 EST LET DATE: Dec 2004 BIDS OPENED:
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PROJECT NAME: Berckman's Road Improvements CPB#: 323-04-201823371 PROJMGR: Edwards
TERMINI: Wheeler Rd. to Washington Rd. LENGTH: 1.3 miles PROJTYPE: Roadway
CONSULTANT: Cranston, Robertson & Whitehurst DIST: 7 TOTAL EST COST: $2,713,000.00
CONCEPT: Widen, include turn lanes, add curb, gutter & sidewalk PRE PLANS: FINAL PLANS:
LAST 11/26/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:
PROJECT NAME: Bungalow Rd. CPB#: 323-04-299823595 PROJMGR: Edwards
TERMINI: Richmond Hill Rd. to U.S. 25 LENGTH: 0.7 miles PROJTYPE: Drainage
CONSULTANT: W. R. Toole Engineers DIST: 2 TOTAL EST COST: $2,133,480.00
CONCEPT: Widening, curb, gutter, sidewalk, storm drain piping PRE PLANS: 100% FINAL PLANS: 98%
LAST 12/31/2003 EST ENG COMPL:  2/1/04 EST LET DATE: Apr04 BIDS OPENED:
PROJECT NAME: Camp Anghele Road-McLeod's Pond CPB#: 322-04-200822921 PROJMGR: Edwards
TERMINI: Camp Angehele Road at McLeod's Pond LENGTH: N/A PROJTYPE: Drainage
CONSULTANT: W. R. Toole DIST: 8 TOTAL EST COST: $23,500.00
CONCEPT: Dev & design to address flooding & erosion problem PRE PLANS: FINAL PLANS:
LAST 11/26/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:

PROJECT NAME: Downtown Traffic Sig & St Light Upgrades-A CPB#: 324-04-201824110 PROJMGR: Edwards

TERMINI: Broad Street Area LENGTH: PROJTYPE: Traffic
CONSULTANT: URS DIST: 1 TOTAL EST COST: $2,381,700.00
CONCEPT: Upgrade traffic signals & street light infrastructures PRE PLANS: FINAL PLANS:

LAST 12/31/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:

PROJECT NAME: Downtown Traffic Sig & St Light Upgrades-B CPB#: 324-04-201824115 PROJMGR: Edwards

TERMINI: Telfair Street Area LENGTH: PROJTYPE: Traffic
CONSULTANT: URS DIST: 1 TOTAL EST COST: $1,358,700.00
CONCEPT: Upgrade traffic signals & street light infrastructures PRE PLANS: FINAL PLANS:

LAST 12/31/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:
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PROJECT NAME: East Boundary St. & Drainage Imprvts. CPB#: 324-04-201824117 PROJMGR: Ladson
TERMINI: Laney Walker Blvd. to Broad St. LENGTH: PROJTYPE: Drainage
CONSULTANT: B&E Jackson & Assoc. DIST: 1 TOTAL EST COST: $1,167,000.00
CONCEPT: Roadway impvts, incl resurfaing, curb, gutter & sidewalk PRE PLANS: FINAL PLANS:
LAST 12/31/2003 EST ENG COMPL: 11/04  EST LET DATE: Jan 05 BIDS OPENED:
PROJECT NAME: Gordon Highway Median Barrier Project CPB#: 323-04-299823547 PROJ MGR: Davidson
TERMINI: S.R. 121 (U.S. 25) to Walton Way LENGTH: 3.5 miles PROJTYPE: Roadway
CONSULTANT: (Glen Bowman - Urban Design) DIST: 1,2 TOTAL EST COST:  $185,000.00
CONCEPT: Remove and replace existing guardrail median PRE PLANS: FINAL PLANS:
LAST 10/31/2003 EST ENG COMPL: EST LET DATE:  7/05 BIDS OPENED:
PROJECT NAME: JLEC Exterior Finish CPB#: 324-05-201150430 PROJMGR: Acree
TERMINI: LENGTH: PROJTYPE: Facilities
CONSULTANT: Design/Build Commercial Roof Mgmt DIST: 1,9 TOTAL EST COST:  $500,000.00
CONCEPT: Repair/Replace Ext.Fin. @ Admin. PRE PLANS: FINAL PLANS:
LAST 11/26/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:
PROJECT NAME: JLEC Roofing and Waterproofing CPB#: 324-05-201150400 PROJMGR: Acree
TERMINI: LENGTH: PROJTYPE: Facilities
CONSULTANT: Design/Build Commercial Roof Mgmt DIST: 1,9 TOTAL EST COST:  $350,000.00
CONCEPT: Replace Roof - Install Waterproofing. PRE PLANS: FINAL PLANS:
LAST 11/26/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:
PROJECT NAME: Marvin Griffin Road CPB#: 323-04-296823603 PROJMGR: Ladson
TERMINI: SR 56 (Mike Padgett Hwy)-SR 56 Spur (Doug B. Pkwy) LENGTH: 1.5 miles PROJTYPE: Roadway
CONSULTANT: Hussey, Gay, Bell & DeYoung DIST: 1,2 TOTAL EST COST: $3,467,000.00
CONCEPT: Widen to 4 lanes with turn lanes where needed PRE PLANS: 20%  FINAL PLANS:

LAST 12/31/2003 EST ENG COMPL: 9/20/04 EST LET DATE: Nov 04 BIDS OPENED:
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PROJECT NAME: Morgan Road Improvements
TERMINI: Tobacco Rd. to U.S. 1
CONSULTANT: PM&A

CONCEPT: Widen roadway, install curb & gutters, sidewalks

LAST 12/31/2003 EST ENG COMPL:

PROJECT NAME: Neely Road Improvements
TERMINI: Horsehoe Rd. to Old Waynesboro Rd.
CONSULTANT: EMC Engineering Services, Inc.
CONCEPT: Grade & pave roadway

LAST 12/31/2003 EST ENG COMPL:

PROJECT NAME: Ninth St. Parking Deck
TERMINI: N/A

CONSULTANT:
CONCEPT: Security fence & parking deck
LAST 11/26/2003 EST ENG COMPL:

PROJECT NAME: Oates Creek

TERMINI:

CONSULTANT: Corps of Engineers

CONCEPT: Rehabilation of Oates Creek channel
LAST 10/31/2003 EST ENG COMPL:

PROJECT NAME: Old Savannah Rd. Impvts.
TERMINI: SR 56 to Gordon Highway
CONSULTANT: W. R. Toole

CONCEPT: Widen, incl turn lanes, add curb, gutter & sidewalk

LAST 11/26/2003 EST ENG COMPL:

6/02

4/04

EST LET DATE:

CPB#: 323-04-296823665 PROJMGR: Edwards
LENGTH: 1.35 miles PROJTYPE: Roadway

DIST: 4 TOTAL EST COST: $2,340,000.00
PRE PLANS: 100% FINAL PLANS: 100%

EST LET DATE: Feb 04 BIDS OPENED: 10/02/2003

CPB#: 324-04-201824055 PROJMGR: Ladson
LENGTH: 2.35 miles PROJTYPE: Roadway
DIST: 9 TOTAL EST COST: $1,163,462.00
PRE PLANS: 60%  FINAL PLANS:

EST LET DATE: June 04 BIDS OPENED:

CPB#: 326-04-288811017 PROJMGR: Smith

LENGTH: N/A PROJ TYPE: Roadway
DIST: 1 TOTAL EST COST: $50,000.00
PRE PLANS: FINAL PLANS:

BIDS OPENED:

CPB#: 323-04-203823451 PROJMGR:  Smith

LENGTH: PROJ TYPE:
DIST: 5 TOTAL EST COST:  $880,000.00
PRE PLANS: FINAL PLANS:

EST LET DATE: 6/30/02 BIDS OPENED:

CPB#: 323-04-296823521 PROJMGR: Edwards

LENGTH: PROJ TYPE: Roadway
DIST: 2 TOTAL EST COST: $1,161,000.00
PRE PLANS: FINAL PLANS:

EST LET DATE: BIDS OPENED:
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PROJECT NAME: Old Savannah Rd./Twiggs St. Impvts. CPB#: 323-04-296823220 PROJMGR: Ladson
TERMINI: 6th Ave. to Nicholas St. LENGTH: 1.0 mile PROJTYPE: Roadway
CONSULTANT: Clark Patterson Associates DIST: 2 TOTAL EST COST: $2,060,000.00
CONCEPT: Widen, incl turn lanes, add curb, gutter & sidewalk PRE PLANS: 30%  FINAL PLANS:
LAST 12/31/2003 EST ENG COMPL: 11/29/04 EST LET DATE: Feb 04 BIDS OPENED:
PROJECT NAME: Paving Various Roads, Ph. VIl CPB#: 323-04-200823808 PROJMGR: Smith
TERMINI: Varies LENGTH: N/A PROJTYPE: Roadway
CONSULTANT: N/A DIST: All TOTAL EST COST: $0.00
CONCEPT: Paving of selected dirt roads PRE PLANS: FINAL PLANS:
LAST 11/26/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:
PROJECT NAME: Public Works/ AU Administation Bldg CPB#: PROJMGR: Acree
TERMINI: N/A LENGTH: N/A PROJTYPE: Facilities
CONSULTANT: ARCADIS DIST: TOTAL EST COST: $3,393,342.00
CONCEPT: Construct new offices & warehouse space PRE PLANS: 100% FINAL PLANS:
LAST 11/26/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:

PROJECT NAME: Raes Creek Channel Ph IV & V Hydro. Study CPB#: 323-04-200823334 PROJMGR: Smith

TERMINI: Walton Way to Jackson Road LENGTH: PROJTYPE: Drainage
CONSULTANT: Cranston, Robertson and Whitehurst DIST: 3 TOTAL EST COST: $13,325.00
CONCEPT: Hydrology and Hydraulic Study PRE PLANS: FINAL PLANS:

LAST 09/30/2002 EST ENG COMPL:  1/1/01 EST LET DATE: BIDS OPENED:

PROJECT NAME: Raes Creek, Sec. lll CPB#: 326-04-288811357 PROJMGR: Edwards
TERMINI: Lake Olmstead to Berckman's Rd. LENGTH: N/A PROJTYPE: Drainage
CONSULTANT: Cranston, Robertson & Whitehurst DIST: 1,7 TOTAL EST COST: $1,160,000.00
CONCEPT: General creek improvements PRE PLANS: 100% FINAL PLANS: 100%

LAST 11/26/2003 EST ENG COMPL:  6/1/99 ESTLET DATE: Oct03 BIDS OPENED: 10/07/2003
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PROJECT NAME: Railroad Street Slope Repair CPB#: 323-04-299823104 PROJMGR: Edwards
TERMINI: David St. to Nicholas St. LENGTH: 0.19 miles PROJTYPE: Roadway
CONSULTANT: W. R. Toole DIST: 1 TOTAL EST COST:  $289,500.00
CONCEPT: Repair pavement, curb, gutter & side slope PRE PLANS: 100% FINAL PLANS:  90%
LAST 05/30/2003 EST ENG COMPL.: EST LET DATE: BIDS OPENED:
PROJECT NAME: Regional Flood Control Feasibility Study CPB#: 323-04-299823999 PROJMGR:  Smith
TERMINI: N/A LENGTH: N/A PROJTYPE: Drainage
CONSULTANT: Corps of Engineers DIST: 1,2,3,7 TOTAL EST COST: $1,637,649.00
CONCEPT: Flood control study of various districts PRE PLANS: FINAL PLANS:
LAST 11/26/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:
PROJECT NAME: Rocky Creek Hazard Mitigation Project CPB#: 322-04-299822563 PROJMGR: Edwards
TERMINI: LENGTH: PROJTYPE: Drainage
CONSULTANT: James G. Swift and Associates DIST: 5 TOTAL EST COST:  $204,140.00
CONCEPT: Regional flood control study @ Wheeless Rd. & PRE PLANS: FINAL PLANS:
LAST 05/30/2003 EST ENG COMPL.: EST LET DATE: BIDS OPENED:

PROJECT NAME: S.R 10/Gordon Highway CPB#: N/A PROJMGR: GDOT
TERMINI: S.R 223 LENGTH: 3.3 mi. PROJ TYPE:
CONSULTANT: Joe Wheeler-GDOT DIST: 2 TOTAL EST COST: $0.00
CONCEPT: 4 lanes rural/44' median PRE PLANS: FINAL PLANS:

LAST 12/31/2003 EST ENG COMPL: EST LET DATE: LR BIDS OPENED:

PROJECT NAME: S.R 28 (Upg. Traffic Signals) CPB#: N/A PROJMGR: GDOT
TERMINI: Various Locations on SR 28 LENGTH: PROJTYPE: Traffic
CONSULTANT: Kathy Bailey - GDOT DIST: Various TOTAL EST COST: $0.00
CONCEPT: Signal Upgrades PRE PLANS: FINAL PLANS:

LAST 12/31/2003 EST ENG COMPL: EST LET DATE: May 04 BIDS OPENED:
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PROJECT NAME: S.R 4 (Update traffic signal) CPB#: N/A PROJMGR: GDOT
TERMINI: Various locations LENGTH: N/A PROJTYPE:  Traffic
CONSULTANT: Kathy Bailey - GDOT DIST: TOTAL EST COST: $0.00
CONCEPT: Signal upgrades PRE PLANS: 95%  FINAL PLANS:
LAST 12/31/2003 EST ENG COMPL: EST LET DATE: Mar 04 BIDS OPENED:
PROJECT NAME: S.R 4/15 @ CR2207 (Central Ave.) CPB#: 323-04-203823122 PROJMGR: GDOT
TERMINI: Intersection improvement LENGTH: 0.10 PROJTYPE: Traffic
CONSULTANT: Cathy Bailey-GDOT DIST: 2,5 TOTAL EST COST: $15,000.00
CONCEPT: Signal, new signing & marking. PRE PLANS: 50%  FINAL PLANS:
LAST 11/26/2003 EST ENG COMPL: EST LET DATE: Lump  BIDS OPENED:
PROJECT NAME: Skinner Mill Rd. Culvert Extension CPB#: 322-04-299822391 PROJMGR: Edwards
TERMINI: Walton Way Ext. Culvert and Skinner Mill Rd. Culvert LENGTH: N/A PROJTYPE: Drainage
CONSULTANT: Godefroy & Associates DIST: 7 TOTAL EST COST:  $156,100.00
CONCEPT: Extend the culvert & add an angle to alleviate erosion PRE PLANS: 100% FINAL PLANS: 100%
LAST 11/26/2003 EST ENG COMPL: EST LET DATE: Jan 08 BIDS OPENED:
PROJECT NAME: St. Sebastian Way/Greene St./15th St. CPB#: 327-04-296812003 PROJ MGR: Davidson
TERMINI: Walton Way-Greene(l),Greene-Broad(ll),Broad-Reynold(lIl) LENGTH: 2.0 miles  PROJ TYPE:
Roadway
CONSULTANT: Heath & Lineback DIST: 1 TOTAL EST COST: $4,377,033.00
CONCEPT: 4 lanes with median & bridge over Canal PRE PLANS: 45%  FINAL PLANS:
LAST 12/31/2003 EST ENG COMPL: EST LET DATE: FYO05 BIDS OPENED:
PROJECT NAME: Transportation Control Center CPB#: N/A PROJMGR: Acree
TERMINI: N/A LENGTH: N/A PROJTYPE: Facilities
CONSULTANT: ARCADIS DIST: TOTAL EST COST: $0.00
CONCEPT: Construct & operate a traffic control center PRE PLANS: FINAL PLANS:

LAST 12/31/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:
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PROJECT NAME: Travis Rd./Plantation Rd. Drainage Impuvts.

TERMINI: Windsor Spring Rd. to Peach Orchard Rd.
CONSULTANT: Rochester & Assoc.
CONCEPT: Upgrade drainage, curb, gutter & sidewalk

LAST 11/26/2003 EST ENG COMPL: 6/21/04

PROJECT NAME: Washington Rd. Intersection Impvts.

TERMINI: Boy Scout to Center West Parkway
CONSULTANT: Lowe & Associates (LAI)
CONCEPT: Intersection improvements

LAST 12/31/2003 EST ENG COMPL: 5/18/04

PROJECT NAME: Windsor Spring Rd. Impvts.
TERMINI: US 25 to Wyman St. to Old Louisville Rd.
CONSULTANT: W.R. Toole Engineers, Inc.

CONCEPT: Roadway impvts., curb & gutter, sidewalks, bridge
LAST 12/31/2003 EST ENG COMPL: 1/31/00

PROJECT NAME: Windsor Spring Rd., Phase IV
TERMINI: Willis Foreman Rd. to Tobacco Rd.
CONSULTANT: JJ&G

CONCEPT: Widen & Reconstruct roadway

LAST 12/31/2003 EST ENG COMPL:

PROJECT NAME: Windsor Spring Rd., Phase V
TERMINI: S.R. 88 in Hephzibah to Willis Foreman Rd.
CONSULTANT: JJ &G

CONCEPT: Widen & Reconstruct roadway

LAST 12/31/2003 EST ENG COMPL:

CPB#: 323-04-201823762 PROJMGR: Ladson
LENGTH: PROJTYPE: Drainage
DIST: 6 TOTAL EST COST: $2,361,000.00
PRE PLANS: FINAL PLANS:

EST LET DATE: Aug 04 BIDS OPENED:

CPB#: 324-04-201824371 PROJMGR: Ladson
LENGTH: PROJTYPE: Traffic
DIST: 7 TOTAL EST COST:  $752,000.00
PRE PLANS: 20%  FINAL PLANS:

EST LET DATE: Jul04  BIDS OPENED:

CPB#: 323-04-296823516 PROJMGR: Edwards

LENGTH: 0.88 miles PROJ TYPE: Roadway

DIST: 8 TOTAL EST COST: $2,133,000.00

PRE PLANS: 100% FINAL PLANS:  98%
EST LET DATE: Apr04 BIDS OPENED:

CPB#: 323-04-299823766 PROJMGR: Davidson
LENGTH: 2.70 miles PROJTYPE: Roadway
DIST: 4,6,8 TOTAL EST COST: $2,160,500.00
PRE PLANS: FINAL PLANS:

EST LET DATE: FY 06  BIDS OPENED:

CPB#: 323-04-299823786 PROJMGR: Davidson
LENGTH: 2.20 miles PROJ TYPE: Roadway
DIST: 8 TOTAL EST COST: $2,160,500.00
PRE PLANS: FINAL PLANS:

EST LET DATE: FY 06  BIDS OPENED:
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PROJECT NAME: Woodlake Drg. Impvts.
TERMINI:

CONSULTANT: James G. Swift & Associates
CONCEPT: Storm drain improvements

CPB#: 323-04-299823625 PROJMGR: Edwards
LENGTH: N/A PROJTYPE: Drainage
DIST: 4 TOTAL EST COST:  $939,000.00
PRE PLANS: 100% FINAL PLANS: 100%

LAST 07/31/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:

PROJECT NAME: Wrightsboro Rd.

TERMINI: Jimmie Dyess Parkway to I-520 SB lanes
CONSULTANT: Post, Buckley, Schuh & Jernigan, Inc.
CONCEPT: 4 lanes w/median, curb, gutter, & sidewalk

CPB#: 323-04-296823309 PROJ MGR: Davidson
LENGTH: 2.62 miles PROJTYPE: Roadway
DIST: 3 TOTAL EST COST: $1,984,000.00
PRE PLANS: 95%  FINAL PLANS: 0%

LAST 12/31/2003 EST ENG COMPL: EST LET DATE: FY 2010 BIDS OPENED:

PROJECT NAME: Wrightsboro Rd. Widening, Phase |
TERMINI: Augusta West Parkway to Marks Church Rd.
CONSULTANT: US Infrastructure

CONCEPT: Minor widening, intersection impvts, signal upgrades.

CPB#: 324-04-201824333 PROJMGR: Edwards
LENGTH: PROJ TYPE: Roadway

DIST: 7 TOTAL EST COST: $2,782,000.00
PRE PLANS: 14%  FINAL PLANS:

LAST 11/26/2003 EST ENG COMPL: EST LET DATE: BIDS OPENED:



